
 

Engineering Department 

CIP Project Number: DR1001 

Title: Sugar Creek Drainage Improvements Phase II 

Project Phase: PER 

% of Phase Completion 

                   PER         Design                     Construction 

                    

  
 2011  

  

  2014 

Cost for this Phase: $200,000 

Funding Sources: Certificate of Obligation 

Project Manager: Shashi Kumar, P.E. 

Contractor: TBD 

Consultant: TBD 

Project Description:  Preparation of a Preliminary Engineering Report (PER) and 

securing necessary drainage easements to facilitate the final design and construction of 

Phased Drainage Improvement Projects as recommended in the 2005 Sugar Creek 

Drainage Analysis.  These include improvements to East Sugar Creek Ditch and upsizing 

storm sewer outfalls at various locations within the watershed. 

Justification: he East Sugar Creek Ditch experienced slope failures in 2003 and the Ditch 

was temporarily restored using bulkheads.  A recent investigation has revealed that the 

bulkheads are in poor condition and may be subject to failure again.  A permanent fix to the 

problem is necessary.  Detention storage (within RBCC) to accommodate proposed 

drainage improvements in Sugar Creek was completed in June 2009. 

Updates: October 2009- 

 

December 2009 –  

A draft request for proposal (RFP) to select a qualified firm to perform the engineering work is ready.  

Final revisions are being made to post/ advertise the RFP in January 2009.  



March 2010 – A consultant has been selected via the RFQ process to provide engineering services.  

Project scoping is underway.  Award of PER contract is scheduled for April 2010. 

 

 


